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Target  Field  –  MMA  Flooring  Failure
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If  I  were  to  tell  you…

We  have  a  flooring  product  
debonding  from  concrete.    


What’s  the  cause?
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What  is  MMA  Flooring
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Where  did  this  occur:
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Where  did  this  occur:
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Where  did  this  occur:

Rou
ghly

	  40,
000

	  sq.
	  /.	  
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•  Customer:	  Minnesota	  Twins	  Baseball	  Club	  

•  General	  Contractor:	  Mortenson	  
ConstrucHon	  

•  Architect:	  Populous	  
	  

•  Subcontactor:	  QC	  Companies	  

•  Manufacturer:	  BASF	  

	  

•  GC’s	  Consultant:	  CTL	  
	  

•  GC’s	  Consultant	  2:	  KTA	  

•  Sub’s	  Consultant:	  AET	  

•  Owner’s	  Consult.:	  RRJ	  

Who’s  circus:
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Vs.	  

	  
	  
MN	  Twins	  OrganizaHon	  
Mortenson	  ConstrucHon	  
Associated	  Consultants	  

	  
	  

Product	  Manufacturer	  
Installing	  Subcontractor	  
Associated	  Consultant	  
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Architect	  
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When  did  this  all  go  down:

Summer	  2008:	  	  
3rd	  Base	  Club	  
Level	  Pour	  1	  

Fall	  2008:	  	  3rd	  
Base	  Terrace	  

Pour	  1	  

Fall	  of	  2008:	  
Hired	  

subcontractor	  

Winter	  2009:	  
Interior	  spaces	  

installed	  

Fall	  2009:	  “The	  
RFI”	  	  

Fall	  2009:	  	  First	  
install	  on	  Club	  
&	  Terrace	  

Fall	  2009:	  First	  
punchlisty-‐

issues	  pop-‐up	  

“Late-‐Fall”	  
2009:	  	  Final	  
InstallaHon	  

Summer	  2010:	  
First	  major-‐ish	  

issue.	  

Spring	  2012:	  
Second	  major-‐

ish	  issue.	  

Spring	  2015:	  
Third	  major	  

issue	  

Spring	  2016:	  
Completely	  
reinstalled	  
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If  at  first  you  don’t  fail…
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IniFal  InvesFgaFon
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IniFal  InvesFgaFon
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IniFal  InvesFgaFon
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Conclusions
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So  what  now!?
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Consultants
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Consultants  Everywhere
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Conclusions

2016	  ICRI	  Kick-‐Off	  Party	  |	  February	  1,	  2016	  

Well,  we  want  this…
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…but,  we  got  this!
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Super  Mock-‐up
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What  does  good  look  like?
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Re-‐Prep
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Test
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And  more  tests…
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And  install
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Grand  Finale


